COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/21/2006

ESTIMATE SUMMARY 07:56:50
CONTID: C15169 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15169-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.5 DAYS TIME ALLOW: 45 WORK DAYS
SIGNAL:SH 121/ 52ND & 53RD PERCENT TIME: 90.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: SHE 1211-063
SIGNAL:SH 121/ 52ND & 53RD
NAME OF ROAD: Wadsworth wBoulevard
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 01/21/2006 DATE TIME STARTED 10/24/2005
6435 W. 55TH AVENUE DATE LET 09/01/2005 DATE WORK BEGAN 10/24/2005
DATE AWARDED 09/07/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/28/2005 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 588,596.60 PARTICIPATING $ 334,404.10 $ 248,924.00
AWARD PROJECT AMT: $ 538,822.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 56.81% TOTAL EARNINGS 334,404.10 248,924.00
FUNDS AVAILABLE: $ 254,192.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 334,404.10 248,924.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,082.33 -5,562.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 326,321.77 243,361.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 326,321.77 243,361.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 243,361.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0005 202-00195 *REMOVAL OF MEDIAN COVER 64.600 64.600
SY 0.000 0.00
22.00000 64.600 1,421.20
0010 202-00200 *REMOVAL OF SIDEWALK 14.200 14.200
SY 0.000 0.00
22.00000 14.200 312.40
0015 202-00203 *REMOVAL OF CURB AND GUTTER 15.000 4.000
LF 0.000 0.00
14.00000 4.000 56.00
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,015.00000 0.000 0.00
0025 203-01597 *POTHOLING 50.000 50.000
HOUR 0.000 0.00
146.00000 50.000 7,300.00
0030 208-00011 *EROSION BALES (WEED FREE) 15.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0035 208-00020 *SILT FENCE 100.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0040 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0045 208-00050 *STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 4.000 640.00
160.00000 4.000 640.00
0050 208-00205 *EROSION CONTROL SUPERVISOR 75.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0055 210-00815 RESET SIGN PANEL 8.000 0.000
EACH 0.000 0.00

82.00000 0.000 0.00
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PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0060 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0065 210-00870 RESET COORDINATION UNIT 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0070 503-00036 DRILLED CAISSON (36 INCH) 60.000 60.000
LF 0.000 0.00
88.00000 60.000 5,280.00
0075 503-00048 *DRILLED CAISSON (48 INCH) 63.000 63.000
LF 0.000 0.00
176.00000 63.000 11,088.00
0080 503-00054 *DRILLED CAISSON (54 INCH) 21.000 21.000
LF 0.000 0.00
193.00000 21.000 4,053.00
0085 607-11525 *FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0090 608-00000 *CONCRETE SIDEWALK 8.000 0.000
sy 0.000 0.00
45.00000 0.000 0.00
0095 608-00010 *CONCRETE CURB RAMP 18.000 0.000
SY 0.000 0.00
176.00000 0.000 0.00
0100 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 30.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0105 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 207.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0110 612-00001 DELINEATOR (TYPE I) 3.000 0.000
EACH 0.000 0.00

45.00000 0.000 0.00
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PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0115 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,700.000 2,095.000
LF 427.000 5,551.00
13.00000 2,522.000 32,786.00
0120 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,383.000 840.000
LF 543.000 9,231.00
17.00000 1,383.000 23,511.00
0125 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0130 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0135 613-07040 PULL BOX (30"X48"x24") 4.000 0.000
EACH 4.000 3,200.00
800.00000 4.000 3,200.00
0140 613-10000 WIRING 1.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0145 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 8.000 3,320.00
415.00000 8.000 3,320.00
0150 614-00011 SIGN PANEL (CLASS I) 26.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0155 614-00012 SIGN PANEL (CLASS ITI) 85.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0160 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 50.000 0.000
SLIPBASE)
LF 0.000 0.00
29.00000 0.000 0.00
0165 614-70117 PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00

355.00000 0.000 0.00



CONTID: C15169 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0170 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000
EACH 0.000 0.00
488.00000 0.000 0.00
0175 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 50.000 0.000
EACH 16.000 9,552.00
597.00000 16.000 9,552.00
0180 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
835.00000 0.000 0.00
0185 614-72875 LOOP DETECTOR WIRE 8,400.000 0.000
LF 4,200.000 18,900.00
4.50000 4,200.000 18,900.00
0190 614-72876 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 12.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0195 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0200 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 22.000 0.000
EACH 22.000 8,470.00
385.00000 22.000 8,470.00
0205 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 13.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
611.00000 0.000 0.00
0210 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000
EACH 2.000 40,420.00
20,210.00000 2.000 40,420.00
0215 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
20,240.00000 0.000 0.00
0220 614-81165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 3.000 0.000
EACH 3.000 99,330.00

33,110.00000 3.000 99,330.00



CONTID: C15169 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0225 614-81175  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
35,750.00000 0.000 0.00
0230 614-86246  CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 2.000 36,000.00
18,000.00000 2.000 36,000.00
0235 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.500 1,500.00
3,000.00000 1.000 3,000.00
0245 627-00005  EPOXY PAVEMENT MARKING 15.000 0.000
GAL 0.000 0.00
255.00000 0.000 0.00
0250 627-30405  PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 20.000 0.000
SF 0.000 0.00
51.00000 0.000 0.00
0255 627-30410  PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 20.000 0.000
LINE)
SF 0.000 0.00
51.00000 0.000 0.00
0260 630-00000  *FLAGGING 360.000 140.500
HOUR 102.000 2,346.00
23.00000 242.500 5,577.50
0265 630-00003  *UNIFORMED TRAFFIC CONTROL 32.000 0.000
HOUR 0.000 0.00
56.00000 0.000 0.00
0270 630-00007  *TRAFFIC CONTROL INSPECTION 20.000 11.000
DAY 9.000 504.00
56.00000 20.000 1,120.00
0275 630-00012  *TRAFFIC CONTROL MANAGEMENT 45.000 21.000
DAY 16.000 4,960.00
310.00000 37.000 11,470.00
0280 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.500
EACH 0.000 0.00

26.00000 1.500 39.00
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PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 8.000
EACH 0.000 0.00
56.00000 8.000 448.00
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0295 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 40.000
SF 0.000 0.00
16.00000 40.000 640.00
0300 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0305 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.000
TYPE)
EACH 0.000 0.00
755.00000 1.000 755.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 75.000 15.000
EACH 0.000 0.00
21.00000 15.000 315.00
0315 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
8.00000 50.000 400.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15169-BID ESTIMATE RUN 01/21/2006
PROJECT: SHE 1211-063 ESTIMATE NO: 0002 07:56:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0350 700-70310 F/A LANDSCAPING RESTORATION 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 588,596.60 $ 248,924.00% 334,404.10

PROJECT TOTAL CURRENT AMT § 588,596.60 $ 248,924.00 % 334,404.10



